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MEMORANDUM 

TO: 

FROM: 

DATE: 

RE: 

Ralph Dollhopf, On-Scene Coordinator 
United States Environmental Protection Agency 
9311 Groh Road, Room 316 
Grosse Isle, Michigan 48138-1697 

Deborah Orr, Remedial Project Manager 
United States Environmental Protection Agency 
77 W. Jackson Boulevard (SE-4J) 
Chicago, Illinois 60606-3590 

Scott Lockhart, P.E. 
Project Manager 

October 13, 1999 

Toledo Tie Treatment Site, Monthly Project Report 
KMCOO 1.100.0089 

The following summary is prepared pursuant to Section V, Item 3.5, of the Unilateral Administrative 
Order (UAO) issued to Kerr McGee Chemical, LLC (KMC) on December 24, 1997. 

WORK PERIOD: 

September 1, 1999 to September 30, 1999 

SIGNIFICANT DEVELOPMENTS: 

2. 
3. 

PROBLEMS: 

1. 
1 

Electrical panel set and conduit installed to sump. 
Telephone service for telemetry installed. 
Supplementary seeding and mulching over Williams Ditch enclosures. 

KMC's contractor did not report any problems this period. 
City of Toledo Division of Environmental Services (DES) reported on September 22, 
1999 to HAI that workers from the Division of Sewer and Drainage encountered a 
"tar-like substance" when cleaning the sanitary sewer at west end of Frenchmens 
Road (see attached sketch). HAI was informed after the work was completed and the 
crew was demobilized from the site. DES inquired about HAI observations during 
removal action. HAI referred to time-critical removal plan, August 1998. No fiirther 
action by the city was reported to KMC or HAI. 
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ANALYTICAL DATA: 

No data for this period. 

CORRESPONDENCE: 

1. The monthly report for August, dated September 7, 1999, was forwarded to U.S. 
EPA. 

ANTICIPATED ACTrVITIES NEXT PERIOD: 

1. Toledo Edison may reinstall overhead power lines with subsequent telephone cable 
re-installation, re-installation of gas line and fiber optic cable placement. 

2. Continue work on removal action report. 
3. Electrical service to be brought to sump area and telemetry unit to be programmed. 

c t: A. Keith Watson, Project Manager, Kerr-McGee 
Peter Goetz, Project Coordinator, Kerr-McGee 
W. O. Green III, Esq., Kerr-McGee 
Chris Schraff, Esq., Porter, Wright, Morris & Arthur 
Micheal McClary, Associate Regional Counsel 
Office Manager, Ecology & Environment, Inc. 
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